SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:14AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 252 Const Calendar Day: 921 Date: 17-Mar-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  08:30 AM  12:30 PM Break: 00:00 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

cable erection

[]

No field work today. | came into the office for a half day to catch up on paperwork & pepare for other
upcoming Cable operations.

- At 08:30, | drove out to the end of Skyway to check to make sure that no crews were working today.

- From 08:45 until 10:30, | reviewed ABF Submittal 1179 (Tower Saddle Erection Plan). This submittal
includes information regarding several items in the Tower saddle that have not yet been done, and need to
be done prior to load transfer (installing & tensioning tie rods, installing steel wedges in between divider
plates).

- From 10:30 until 12:00, | compile a draft inspection checklist for the upcoming Cable compaction
operation. | then emailed it to Roman Granados & Warren Collins for review.

- From 12:00 until 12:30, | | wrote my daily diary & submitted my timesheet for the week.
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